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WEEKLY HIGHLIGHTS:
l PGEOl (~2.1.1) -> PGE02 (~2.1 S) chain successfully completed in TS 1
l PGEOl (~2.1.1)  and PGE02 (~2.1 S) successfully promoted to Ops
l DPREP-PGEO 1 -PGE02 chain successfully run in Ops for 4 hours of data

l 7 hours wall clock time; previous PGE versions took 20 hours wall clock time
l PGE02 ~2.2.0, PGE03 integrated into ECS PDPS

WEEKLY PLAN:
l Run chain of PGEOl (~2.1.  l), PGEO2  (v2.2.0),  PGE03 (~2.1 .O) with 4 hours of input data in Test Mode
l Complete testing of PGE03 (~2.1 .O), promote to Ops for formal MOSS-2

WORK IN PROGRESS AND FUTURE:
l Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

EC&SYSTEM
l Drop 4PY in TS2, TSl and OPS modes

S T A T U S: YELLOW l

Mode PGE Name

L OPS PGEOl ~2.1.1

OPS PGE02 ~2.1.5

OPS PGE03 ~2.0
Test PGE02 ~2.2.0
Test PGE03 ~2.1.0

Test PGE03 ~2.4.1

Delivered Integrated Chained Ops Ready Launch Ready State Notes
S/21/99 5127199 6116199 Expected G ECS to update DEM/SDP Tk
4/30/99 s/10/99 6116199 Expected G Chain tested in TS 1
WlSl98 4127198 S/20/98 N/A G
613199 6121199 Expected G

4130199 6123199 Expected G SGI patch applied, direct access
I/O problem resolved

6117199 Expected G ESDTs from ECS needed


